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SUMMARY OF CONSTRUCTION PROJECTS

JEFFERSON COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

Grading & StructuresCo. Rd. 35 – Hwy. 212 (Add'l. Lanes) (Gr. & Strs.) (F) 3.34New

Addt'l Rte.-Sec.: Cleveland New; Lincoln New

$15 - $20 MProgrammed 11.14 $50 - $75 M001935

-   PE OnlyCo. Rd. 35 – Hwys. 11/425 Connector P.E. New

Addt'l Rte.-Sec.: Cleveland New; Lincoln New

$3,461,739Completed Jun. 2016 -   $10,385,218001938*

Base & SurfacingCo. Rd. 35 – Hwy. 212 (Bs. & Surf.) (F) 3.35New

Addt'l Rte.-Sec.: Cleveland New; Lincoln New

$6,188,043Completed Jun. 2011 Jul. 2013 11.18 $20,626,813012060

Base & SurfacingCo. Rd. 35 – Hwy. 212 (Add'l. Lanes) (Bs. & Surf.) (F) 3.34New

Addt'l Rte.-Sec.: Cleveland New; Lincoln New

$10 - $15 MProgrammed 11.14 $30 - $40 M012061

Safety ImprovementsDistricts 2, 6, 7 & 8 Pavement Friction Impvts. (Sel. Secs.) (S) 0.5754

Addt'l Rte.-Sec.: Various

$247,5178 Completed Jan. 2018 Oct. 2018 6.10 $2,648,885012296

Bridge RehabilitationDistricts 2, 3, 6 & 7 Bridge Preservation (2020) (S) 0.0379

Addt'l Rte.-Sec.: Various

$48,0489 Sub. Completed Apr. 2020 Mar. 2021 1.81 $2,898,898012350*

ResurfacingHwys. 18, 63 & 167 (Sel. Secs.) (S) 7.9663

Addt'l Rte.-Sec.: Craighead 18-4; Dallas 167-7; Grant 167-11

$1,338,57513 Sub. Completed Jan. 2021 Oct. 2021 31.86 $4,364,810012359

-   MiscellaneousStatewide Underwater Br. Inspection (Phase XIII) (S) 79

Addt'l Rte.-Sec.: Various

-     9 Programmed -   -     012387*

-   StudyTechnology Transfer Center $687,257Under Construction -   $687,257020050*

Major WideningHwy. 65B – North (S) 1.6279 $6,713,0039B Completed Oct. 2012 Apr. 2015 1.62 $6,713,003020070

-   StudyFlood Insurance Revision Study (Pine Bluff) (S) -     Programmed -   -     020348*

Base & SurfacingI-530 – Co. Rd. 35 (Bs. & Surf.) (F) 4.72New $14,467,456Completed Sep. 2011 Aug. 2013 4.72 $14,467,456020354

-   PE OnlyI-530 – Co. Rd. 35 P.E. New $3,665,529Completed Jun. 2017 -   $3,665,529020364*

Grading & StructuresI-530 – Co. Rd. 35 (Add'l. Lanes) (Gr. & Strs.) (F) 4.60New $20 - $30 MProgrammed 4.60 $20 - $30 M020454

Base & SurfacingI-530 – Co. Rd. 35 (Add'l. Lanes) (Bs. & Surf.) (F) 4.60New $15 - $20 MProgrammed 4.60 $15 - $20 M020455

ReconstructionSo. of Pulaski Co. Line – Jefferson Intchng. (F) 5.99530

Addt'l Rte.-Sec.: Grant 530-4

$22,866,5125 Completed Oct. 2011 Jul. 2013 7.39 $25,984,673020487

-   Roadside AppurtenancesLake Saracen Trail (Ph. II) (S) $83,551Completed Apr. 2010 Jul. 2014 -   $83,551020499*

Structure & ApproachesNevins Creek Str. & Apprs. (Nevins Rd.) (Pine Bluff) (S) 0.08CS $439,499Completed May. 2012 Mar. 2013 0.08 $439,499020505*

Structure & ApproachesBig Creek Str. & Apprs. (S) 0.2354 $813,41410 Completed Jul. 2011 Jun. 2012 0.23 $813,414020507

Structure & ApproachesSteep Bank Creek Str. & Apprs. (S) 0.2154 $1,007,4738 Completed Jul. 2011 Jun. 2012 0.21 $1,007,473020508

-   EnhancementPine Bluff Lake Saracen Walking Trail (ATEP-11) (S) $116,747Completed Apr. 2014 Aug. 2021 -   $116,747020533*

-   EnhancementLake Saracen Trail (Ph. III) (Jefferson Co.) (S) $49,436Completed Mar. 2012 Dec. 2014 -   $49,436020537*
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Structure & ApproachesBayou Meto Strs. & Apprs. (S) 0.2011

Addt'l Rte.-Sec.: Arkansas 11-6

$2,225,5805 Completed May. 2016 Aug. 2018 0.40 $4,451,159020539

Safety ImprovementsHwy. 104 – Hwy. 65 (Pine Bluff) (Cable Median Barrier) (S) 15.47530 $2,512,0835 Completed Nov. 2012 Jul. 2013 15.47 $2,512,083020544

ResurfacingPaper Mill Rd. – Hwy. 65B (Overlay) (S) 2.9263 $540,14313 Completed May. 2012 Sep. 2012 2.92 $540,143020549

ResurfacingW. of Grant Co. Line – Rolling Hills Rd. (Sel. Secs.) (Overlay) (S) 3.36270

Addt'l Rte.-Sec.: Grant 270-10

$182,71211 Completed May. 2012 Aug. 2012 4.68 $794,402020550

ResurfacingHwys. 79B & 190 (Pine Bluff) (Sel. Secs.) (Overlay) (S) 2.9279

Addt'l Rte.-Sec.: Jefferson 190-5/5X

$1,034,8839B Completed Jul. 2012 Nov. 2012 2.92 $1,034,883020551

-   RR CrossingDixiewood Rd. R.R. Signal (Pine Bluff) (S) CS $143,880Completed Apr. 2013 Dec. 2017 -   $143,880020553*

ResurfacingHwy. 65 – Fairfield Rd. (Sel. Secs.) (Overlay) (S) 1.6981

Addt'l Rte.-Sec.: Jefferson 81-8S

$422,6888 Completed Apr. 2013 Jul. 2013 1.69 $422,688020555

ResurfacingUPRR Overpass – Linwood (NB Lanes) (Overlay) (S) 5.8565 $628,91315 Completed Apr. 2013 Jul. 2013 5.85 $628,913020556

-   EnhancementRedfield Sports Complex Trail (S) $63,005Completed Sep. 2013 Oct. 2016 -   $63,005020559*

-   Roadside AppurtenancesPine Bluff SRTS I (2012) $249,827Under Construction May. 2019 -   $249,827020561*

ResurfacingI-530 – Hwy. 365 (Overlay) (S) 0.7546 $170,5434 Completed Apr. 2014 Jul. 2014 0.75 $170,543020567

Structure & ApproachesSandy Bayou Str. & Apprs. (S) 0.0354 $498,6319 Sub. Completed Sep. 2018 Jul. 2019 0.03 $498,631020584

Minor Widening11th Ave. – Harding Ave. (Hwy. 190) (Pine Bluff) (S) 0.40190 $1 - $3 M5 Scheduled Apr. 2022 0.40 $1 - $3 M020588

EnhancementPine Bluff Ped./Bike Infrastructure Impvts. (S) 1.6279 $301,4049B Under Construction Feb. 2020 1.62 $301,404020596*

-   EnhancementLake Saracen Trail (Ph. 8) (Pine Bluff) (RTP-15) (S) $289,375Completed May. 2017 Feb. 2018 -   $289,375020600*

-   EnhancementPine Bluff Downtown Streetscaping (TAP-15) (S) $2,768,043Under Construction Jul. 2019 -   $2,768,043020605*

-   EnhancementSouthwood Elementary Sidewalks (Pine Bluff) (TAP-15) (S) $37,319Under Construction Jan. 2018 -   $37,319020606*

-   EnhancementHardin Elementary Sidewalks (Redfield) (TAP-15) (S) $108,900Completed Feb. 2017 Nov. 2018 -   $108,900020607*

-   EnhancementUAPB Pedestrian Crossing (TAP-15) (S) < $1 MProgrammed -   < $1 M020608*

Major WideningPine Bluff – South (S) 2.3679 $10 - $15 M9 Scheduled Nov. 2022 2.36 $10 - $15 M020615

Bridge Rehabilitation

Resurfacing

Hwy. 425 – Grady (Sel. Secs.) (S) 14.0265

Addt'l Rte.-Sec.: Lincoln 65-16

$5,534,59515 Completed Feb. 2018 Oct. 2018 14.91 $5,885,935020624

ResurfacingBradley Slough – Hwy. 13 (Sel. Secs.) (S) 7.1679

Addt'l Rte.-Sec.: Arkansas 79-11

$1,793,75510 Sub. Completed Apr. 2018 Jul. 2018 7.96 $1,994,174020625

Major WideningHwy. 104 – Hwy. 365 (S) 4.59270

Addt'l Rte.-Sec.: Jefferson 365-14S

$20 - $30 M11 Scheduled Aug. 2022 4.59 $20 - $30 M020626
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Minor WideningI-530 – Hwy. 79B (Franklin St. & 6th Ave.) (S) 2.01190 $5 - $10 M5 Scheduled Sep. 2022 2.01 $5 - $10 M020628

Passing LanesWabbaseka – Stuttgart (Passing Lanes) (S) 2.6179

Addt'l Rte.-Sec.: Arkansas 79-11

$10,037,10310 Under Construction Apr. 2021 Late 2023 5.24 $17,496,156020630

ResurfacingProvidence – I-530 (S) 1.2146

Addt'l Rte.-Sec.: Grant 46-3

$288,7174 Completed Feb. 2017 Oct. 2017 6.89 $1,644,021020638

Bridge Rehabilitation

Resurfacing

Arkansas River Bridge – Altheimer (Sel. Secs.) (S) 3.5979 $1,322,0369B Sub. Completed Jan. 2020 Oct. 2020 3.59 $1,322,036020641

Bridge Rehabilitation

Resurfacing

Lonoke Co. Line – South (S) 4.4515 $1,161,3608 Completed Feb. 2018 Oct. 2018 4.45 $1,161,360020645

ResurfacingBryant St. – Convention Center Dr. (Pine Bluff) (S) 4.2465 $4,335,72314B Completed Jul. 2017 Jun. 2018 4.24 $4,335,723020647

ResurfacingI-530 – Cleveland Co. Line (S) 9.3163 $3,521,93814 Sub. Completed Jan. 2020 May. 2020 9.31 $3,521,938020651

-   RR CrossingS. Chestnut Ave. RR Signals Upgrade (Altheimer) (S) < $1 MProgrammed -   < $1 M020658*

ResurfacingHwy. 270 – Hwy. 365 (S) 4.66104 $1,331,7092 Completed Apr. 2018 Oct. 2018 4.66 $1,331,709020659

ResurfacingPulaski Co. Line – Pine Bluff (S) 18.75365

Addt'l Rte.-Sec.: Grant 365-13

$5,505,62414 Completed May. 2018 May. 2019 19.27 $5,658,313020660

-   PE OnlyI-530 Access Impvts. (Pine Bluff) P.E. New $5 - $10 MScheduled 2022 -   $5 - $10 M020661*

ResurfacingCaney Bayou – Arkansas River (S) 2.8579 $1,137,7489B Completed Feb. 2018 Nov. 2018 2.85 $1,137,748020663

-   RR CrossingGarrett Rd. RR Signals (Wabbaseka) (S) $350,000Completed Jan. 2020 -   $350,000020665*

-   Roadside AppurtenancesPine Bluff Lake Saracen Trail Ph. 8B (TAP-16) (S) < $1 MProgrammed -   < $1 M020671*

-   EnhancementUAPB Pedestrian Mall Ph. 1 (TAP-16) (S) < $1 MProgrammed -   < $1 M020673*

-   RR CrossingS. Michigan St. RR Signal Upgrade (Pine Bluff) (S) $68,935Completed Jan. 2020 -   $68,935020682*

-   RR CrossingDivision St. RR Signals (Altheimer) (S) $347,500Under Construction Jul. 2018 -   $347,500020683*

ResurfacingCouch Ln. – Burnett St. (Pine Bluff) (S) 3.1479

Addt'l Rte.-Sec.: Jefferson 79-9B

$1,592,4649 Sub. Completed Feb. 2021 Oct. 2021 3.14 $1,592,464020701

ResurfacingI-530 – I-530 (Pine Bluff) (S) 13.9263

Addt'l Rte.-Sec.: Jefferson 65-14B

$5 - $10 M13 Scheduled Jan. 2022 13.92 $5 - $10 M020702

-   Roadside AppurtenancesPine Bluff Downtown Streetscape Ph. 3 (TAP-18) (S) < $1 MProgrammed -   < $1 M020705*

Minor WideningI-530 – Hwy. 425 (Minor Widening) (S) 2.79530

Addt'l Rte.-Sec.: Jefferson 65-15

$1 - $3 M5 Scheduled Apr. 2023 2.79 $1 - $3 M020716

-   EnhancementPine Bluff Grant St. Multi-use Trail (TAP-19) (S) 90 < $1 M5 Programmed -   < $1 M020721*
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SealingDistrict 2 Sealing Program (2020) (S) 20.3331

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 81.83 $1 - $3 M020727*

ResurfacingHurricane Creek – Hwy. 104 (Sel. Secs.) (S) 1.84270

Addt'l Rte.-Sec.: Grant 270-10

< $1 M11 Scheduled 2024 5.47 $1 - $3 M020748

ResurfacingHwy. 31 – North (S) 3.8415 < $1 M8 Scheduled 2024 3.84 < $1 M020749

ResurfacingHwy. 79 – Nevins Creek (Pine Bluff) (S) 1.2154 < $1 M10 Scheduled 2024 1.21 < $1 M020751

ResurfacingHwy. 63 – Hwy. 79B (Altheimer) (S) 2.5279 < $1 M10 Scheduled 2024 2.52 < $1 M020753

ResurfacingI-530 – Baldwin Rd. (White Hall) (S) 2.88256 < $1 M1 Scheduled 2023 2.88 < $1 M020755

-   Safety ImprovementsCo. Rd. 992/Ussery Rd. RR Signals (Jefferson Co.) (S) $355,123Under Construction May. 2021 -   $355,123020760*

-   Safety ImprovementsStark Gate Rd. RR Signals Upgrade (Jefferson Co.) (S) $241,011Under Construction Jun. 2021 -   $241,011020761*

-   Structure & ApproachesLittle Bayou Meto Strs. & Apprs. (S) 88

Addt'l Rte.-Sec.: Jefferson CS

$3 - $5 M9 Scheduled May. 2024 -   $3 - $5 M020784

-   BuildingsDistrict 2 R.E. Office 23 (Pine Bluff) (S) 65 < $1 M15 Scheduled Apr. 2022 -   < $1 M020785*

-   MiscellaneousDistrict 2 Bridge Painting (2022) (S) 530

Addt'l Rte.-Sec.: Jefferson 63-13

$1 - $3 M5 Scheduled Apr. 2022 -   $1 - $3 M020789*

ResurfacingSheridan Rd. – Burnett St. (Pine Bluff) (S) 2.7679

Addt'l Rte.-Sec.: Jefferson 365-14

$1,264,1369B Sub. Completed Apr. 2020 Sep. 2020 2.76 $1,264,136A20003

ResurfacingDistrict 2 Resurfacing Program (2021) (S) 12.3846

Addt'l Rte.-Sec.: Various

< $1 M5 Programmed 75.48 < $1 MA20010*

ResurfacingHarding Ave. – I-530 (Pine Bluff) (S) 2.87463 $1 - $3 M3 Scheduled Feb. 2022 2.87 $1 - $3 MA20012

ResurfacingDistrict 2 Resurfacing Program (2022) (S) 9.5954

Addt'l Rte.-Sec.: Various

< $1 M9 Programmed 47.54 $1 - $3 MA20015*

ResurfacingJefferson – Hwy. 104 (F) 6.11530 $28,187,9285 Completed Mar. 2015 Jun. 2016 6.11 $28,187,928BB0201

ResurfacingHwy. 104 – Hwy. 65B (F) 5.09530 $29,815,9945 Completed Aug. 2016 Jun. 2017 5.09 $29,815,994BB0202

ReconstructionHwy. 65B – Hwy. 65 (F) 10.35530 $67,232,3005 Sub. Completed Jul. 2017 Aug. 2020 10.35 $67,232,300BB0203

Structure & ApproachesPlum Bayou Str. & Apprs. No. 3 (S) 0.28CR $1,248,865Completed Jan. 2016 Oct. 2016 0.28 $1,248,865BR3506*

ResurfacingRedfield Overlay (Sel. Secs.) (S) 2.08CS $249,963Completed Jan. 2015 Apr. 2015 2.08 $249,963C35001*

ReconstructionPine Bluff 13th Ave. Reconstruction (S) 0.27CS -     Scheduled 2022 0.27 -     C35002*

ResurfacingWabbaseka Overlay (Sel. Secs.) (S) 1.18 $168,893Completed Jan. 2015 Apr. 2015 1.18 $168,893C35003*

ResurfacingWhite Hall Overlay (Sel. Secs.) (S) 1.60 $202,471Completed Feb. 2016 May. 2016 1.60 $202,471C35004*

ResurfacingAltheimer Overlay (Sel. Secs.) (S) 1.47CS $228,747Completed Apr. 2018 Nov. 2018 1.47 $228,747C35005*
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ResurfacingRedfield Overlay No. 2 (Sel. Secs.) (S) 2.49CS $288,146Completed Feb. 2019 May. 2019 2.49 $288,146C35006*

ResurfacingAltheimer & Humphrey Overlay (Sel. Secs.) (S) 1.62CS

Addt'l Rte.-Sec.: Arkansas CS

$225,642Completed Sep. 2013 Dec. 2013 3.12 $451,284C76005*

Major WideningHwy. 79 – Pine Bluff City Limits (S) 1.2054 $5 - $10 M10 Programmed 1.20 $5 - $10 MR20078

-   PE OnlyPine Bluff – Mississippi Line P.E. 65

Addt'l Rte.-Sec.: Various

-     15 Programmed -   -     R20089*

-   PE OnlyLa. Line – Pine Bluff P.E. 425

Addt'l Rte.-Sec.: Ashley 425-1/2; Drew 425-3/4; Lincoln 425-5/6

-     7 Programmed -   -     R20107*

-   PE OnlyFordyce – Pine Bluff (P.E.) 79

Addt'l Rte.-Sec.: Cleveland 79-7/8; Dallas 79-6

$09 Under Construction -   $0RX0008*

ResurfacingGrant Co. Line-East (Overlay) (S) 4.00CR $439,523Completed Jun. 2012 Aug. 2012 4.00 $439,523SA3539*

ResurfacingHwy. 63-Hwy. 88 (Overlay) (S) 3.75CR $435,731Completed Apr. 2013 Jun. 2013 3.75 $435,731SA3540*

ResurfacingOld Warren Rd. (Sel. Sec.) (Overlay) (S) 2.70CR $446,630Completed Jul. 2013 Oct. 2013 2.70 $446,630SA3541*

ResurfacingCo Rd 35-Cleveland Co Line(repair&reseal)(s) 3.05CR $256,056Completed Jul. 2014 Oct. 2014 3.05 $256,056SA3542*

ResurfacingRedfield City Limits-Tar Camp Park (Olay) (S) 3.80CR $374,179Completed Jun. 2016 Aug. 2016 3.80 $374,179SA3543*

ResurfacingI-530 - Hwy. 365 Overlay No. 2 (S) 1.62CR $203,483Completed Feb. 2018 Apr. 2018 1.62 $203,483SA3544*

ResurfacingCo.rd.52-Pine Bluff City Limits(overlay)(s) 2.07CR $341,859Completed Jul. 2018 Oct. 2018 2.07 $341,859SA3545*

ResurfacingJefferson County (Overlay and Repair) (S) 2.30CR $472,439Sub. Completed Jul. 2019 Jun. 2020 2.30 $472,439SA3546*

ResurfacingHwy. 365 - Patsy Rd. (Level & Reseal) (S) 4.59CR $323,350Under Construction May. 2021 Mid 2022 4.59 $323,350SA3547*

$313,967,408239.97Totals For All Projects In Jefferson County
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